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• NEUTRALIZE ACID RELEASE FROM THE SITE . 

FUTURE ACTIONS AT THIS SITE WILL BE DETERMINED WITH THE BENEFIT OF 
ADDITIONAL INFORMATION AND EVALUATION OF THE SUCCESS OF 
NEUTRALIZING MEASURES. FUTURE ACTIONS (PH...\SE IT) MAY INCLUDE THE 
FOLLOWING: 

• PROVIDE SITE SECURITY TO PREVENT UNAUTHORIZED ACCESS TO 
HAZARDOUS SUBSTANCES 

• IMPROVE ACCESS (E. G. REMOVE VEGETATION, INSTALL 
TEMPORARY ROADWAY) TO FACILITATE REMOVAL OF HAZARDOUS 
SUBSTANCES. 

• REMOVE HAZARDOUS SUBSTANCES FROM THE SITE. 

ESTIMATED COSTS (PHASE I) 

ERCS 
SATA 
EPA DIRECT 
EPA INDIRECT 
CONTINGENCY 

TOTAL 

IV. OSC ACTIONS 

$150,000 
25,000 
10,000 
10,000 
5,000 

$200,000 

THE OSC HAS DETERMINED THAT AN UNCONTROLLED RELEASE OF HAZARDOUS 
SUBSTANCES (CORROSIVE ACIDS) AT THE STAUFFER CHEMICAL COMPANY SITE 
POSES A THREAT TO HUMAN HEALTH, WELFARE, OR THE ENVIRONMENT AND 
MEETS THE CRITERIA AT SECTION 300.415 OF THE NCP FOR AN EMERGENCY 
REMOVAL ACTION. IN RESPONSE TO THIS THREAT, THE OSC HAS ACTIVATED 
SUPERFUND IN THE AMOUNT OF 200,000 TO INITIATE STABILIZATION ACTIVITIES. 

ROBERTF.KELLY,OSC 
US EPA REGION III 
PHILADELPHIA, P A 
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ORGANISMS, INCLUDING FISH SPECIES, IN FLINT RUN CREEK. 

300.415 (B) (2) (v) "WEATHER CONDITIONS THAT MAY CAUSE 
HAZARDOUSSUBSTANCESORPOLLUTANTSOR 
CONTAMINANTS TO MIGRATE OR BE RELEASED" 

DURING PERIODS OF RAIN, THE ACID WILL BECOME A LEACHATE AND THEREBY 
CREATE A RUNOFF INTO THE FLINT RUN CREEK. THIS WILL CAUSE THE 
HAZARDOUS SUBSTANCES TO MIGRATE OFF-SITE. 

300.415 (b) (2) (vii) "THE AVAILABILITY OF OTHER APPROPRIATE FEDERAL 
OR STATE RESPONSE MECHANISMS TO RESPOND TO 
THE RELEASE" 

V ADEQ REQUESTED THAT THE EPA PERFORM TillS ASSESSMENT AND 
CONDUCTED THIS ASSESSMENT ALONG WITH THEM. V ADEQ HAS REQUESTED 
THAT EPA TAKE THE LEAD ON ACTIVITIES TO MINIMIZE THREATS POSED BY 
THIS SITE. THE OSC WILL CONTINUE TO COORDINATE RESPONSE ACTIVITIES 
WITHVADEQ. 

ill. PROPOSED ACTIONS AND COST 

THE OSC HAS IDENTIFIED AN IMMEDIATE AND SIGNIFICANT THREAT TO PUBLIC 
HEALTH OR WELFARE OR THE ENVIRONMENT POSED BY CONDITIONS AT THE 
SITE AS EXPRESSED ABOVE. HAZARDOUS SUBSTANCES (CORROSIVE ACIDS) 
HAVE BEEN IDENTIFIED AT THE SITE. A REMOVAL ACTION IS WARRANTED 
BASED UPON THE CRITERIA OF SECTION 300.415 OF THE NCP DUE TO THE 
UNCONTROLLED RELEASE OF HAZARDOUS SUBSTANCES INTO THE 
ENVIRONMENT. ACTUAL OR THREATENED RELEASED OF HAZARDOUS 
SUBSTANCES FROM THIS SITE, IF NOT ADDRESSED BY IMPLEMENTING RESPONSE 
ACTIONS IDENTIFIED HEREIN, MAY PRESENT AN IMMINENT AND SUBSTANTIAL 
ENDANGERMENT TO PUBLIC HEALTH, OR WELFARE, OR THE ENVIRONMENT. 

TODAY, PURSUANT TO DELEGATION OF AUTHORITY 14-1-A, THE OSC HAS 
ACTIVATED $200,000 OF CERCLA FUNDS TO INITIATE STABILIZATION OF 
HAZARDOUS SUBSTANCES AT THE SITE. THE ACTIONS PROPOSED HEREIN ARE 
INTENDED TO MITIGATE THREATS TO HUMAN HEALTH AND THE ENVIRONMENT 
EVIDENT AT THIS TIME, I. E. OBTAINING TEMPORARY FENCING TO RESTRICT 
ACCESS. THE PROPOSED ACTIONS (PHASE I) ARE AS FOLLOWS: 

• MOBILIZE/DEMOBILIZE PERSONNEL, SUPPLIES AND EQUIPMENT TO 
THE SITE WHICH ARE NECESSARY TO COMPLETE ACTIONS. 

• RESTRICT ACCESS TO HAZARDOUS SUBSTANCES AT THE SITE. 
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AN AREA OF POND WATER IS LOCATED OUTSIDE THE FENCED AREA TO THE 
NORTH. THE LIQUID IN THE POND EXHIBITED VERY LOW pH (e.g. <2) 

A REMOVAL ASSESSMENT WAS CONDUCTED BY EPA IN APRIL 1998 AT THE 
REQUEST OF V ADEQ. AT THAT TIME, SOIL, SEDIMENT AND AQUEOUS SAMPLES 
WERE COLLECTED. AN . .<\L YTICAL RESULTS REVEALED THAT SAMPLES 
CONTAINED TCL ORGANICS, TAL INORGANICS, CORROSIVITY, AND REACTIVE 
SULFIDE. ALSO, FIELD TESTING INDICATED VERY LOW pH LEVELS IN RUNOFF 
WATER (e.g. <2). 

A REASSESSMENT OF THESE AREAS WAS CONDUCTED ON 14 OCTOBER 1998 
USING A pH METER. THIS ASSESSMENT REVEALED A pH LEVEL OF LESS THAN 2.0 
IN WASTE MATERIALS IN THE DISPOSAL AREA AND SUPPORTS EPA'S APRIL 1998 
ASSESSMENT INFORMATION. ALTHOUGH CURRENT DROUGHT CONDITIONS 
HAVE MINIMIZED THE AMOUNT OF ACIDIC RUNOFF, WATER PASSING THROUGH 
WASTE MATERIALS AT THE SITE RESULT IN LIQUID RUNOFF EXIDBITING A pH OF 
1.5. THUS, SITE RUNOFF IS A CORROSIVE LIQUID PURSUANT TO RCRA (AND A 
CERCLA HAZARDOUS SUBSTANCE). 

ll. THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT 

SECTION 300.415 OF THE NCP LIST THE FACTS TO BE CONSIDERED IN 
DETERMINING THE APPROPRIATENESS OF A REMOVAL ACTION. AT THIS TIME, 
PARAGRAPHS (B) (2) (I), (ii), (v), and (vii) OF SECTION 300.415 APPLY AS FOLLOWS 
TO THE CONDITIONS AT THE SITE. 

300.415 (B) (2) (I) "ACTUAL OR POTENTIAL EXPOSURE TO NEARBY 
HUMAN POPULATIONS, ANIMALS OR THE FOOD CHAIN 
FROM HAZARDOUS SUBSTANCES OR POLLUTANTS OR 
CONI AMINANTS" 

THE SITE IS LOCATED IN A RURAL RESIDENTIAL/AGRICULTURAL AREA ACCESS 
TO THE SITE AND HAZARDOUS SUBSTANCES AT THE SITE IS UNRESTRICTED. 
THERE IS EVIDENCE OF HUMAN AND ANIMAL (e.g. ACID AND CORROSIVE 
MATERIALS) TRESPASSING THROUGH THE AREAS OF CONCERN. 

300.415 (B) (2) (ii) "ACTUAL OR POTENTIAL CONTAMINATION OF 
DRINKING WATER SUPPLIES OR SENSITIVE 
ECOSYSTEMS" 

DURING TIMES OF POND OVERFLOW, ACID RUNOFF FROM THE SITE ENTERS 
FLINT RUN CREEK. FLINT RUN CREEK FLOWS IN A NORTHEASTWARDLY 
DIRECTION FOR 5 TO 6 MILES BEFORE IT REACHES THE SOUTH FORK 
SHENANDOAH RIVER. PREVIOUS DATA COLLECTED BY VA SWCB INDICATED 
THAT RUNOFF FROM THE SITE MAY BE IMPAIRING DIVERSITY AND DENSITY OF 



DATE: 15 OCTOBER 1998 

FROM: ROBERT F. KELLY, ON-SCENE COORDINATOR 
REMOVAL RESPONSE SECTION (3HS31) 

TO: REGIONAL RESPONSE CENTER 

SUBJECT: NOTIFICATION OF $200,000 CERCLA REMOVAL ACTION 

I. BACKGROUND 

STAUFFER CHEMICAL COMPANY OWNED AND OPERATED A CARBON DISULFIDE 
MANUFACTURING PLANT AT THE SITE FROM 1945 UNTIL ITS CLOSURE IN 1957. 
THIS SITE IS LOCATED IN BENTONVILLE, W ARRREN COUNTY, VIRGINIA; THE 
SITE IS SITUATED AT THE END OF BUBB LANE WHICH IS APPROXIMATELY 0.2 
MILES SOUTHEAST OF THE INTERSECTION OF U.S. ROUTE 340 AND STATE ROUTE 
613, OFF OF ROUTE 613. LAND ADJACENT TO THE SITE IS PRIMARILY 
RESIDENTIAL, WITH HOMES IN EACH DIRECTION, BUT ALSO INCLUDES A GAS 
STATION AND A NORFOLK AND WESTERN RIGHT-OF-WAY TO THE NORTH. THE 
AREA SURROUNDING THE SITE IS MOSTLY AGRICULTURAL AND RESIDENTIAL. 

THE STAUFFER CHEMICAL PLANT COVERS A TOTAL AREA OF APPROXIMATELY 
112 ACRES. THIRTEEN ACRES, ENCLOSED WITHIN A CYCLONE FENCE, MAKE UP 
THE PRODUCTION AND STORAGE AREA WITHIN THE 13 ACRES, A MAIN 
BUILDING AREA EXISTS, WHICH EXHIBITS MAJOR DETERIORATION AND 
DAMAGE POSSIBLY CAUSED BY FIRE. SEVERAL TANKS AND VESSELS ARE 
LOCATED WITHIN THE BUILDING. A CONCRETE SUMP OF UNKNOWN USE IS 
LOCATED ON THE WESTERN SIDE OF THE MAIN BUILDING. TWO CONCRETE 
CARBON DISULFIDE PITS ARE LOCATED IN FRONT OF THE BUILDING, ADJACENT 
TO THE RAILROAD TRACKS. A COOLING TOWER IS LOCATED :'1ETWEEN THE 
CONCRETE PITS AND THE CYCLONE FENCE. WAREHOUSES ARE LOCATED TO 
THE NORTH AND SOUTH.OF THE MAIN BUILDING. A CONCRETE PAD IS FOUND 
TO THE EAST OF THE NORTHERNMOST WAREHOUSE. 

A LARGE, BARREN AREA, VOID OF VEGETATION, IS LOCATED IN THE SOUTHERN 
CORNER OF THE FENCED-IN AREA THIS BARREN AREA IS APPROXIMATELY 0.5 
ACRES IN SIZE, AND IS APPARENTLY AN ASH/SULFUR DISPOSAL AREA A 
LARGER ASH/SULFUR DISPOSAt AREA, APPROXIMATELY 2 ACRES IN SIZE, IS 
LOCATED IN THE VICINITY OF A BRICK DUMP, TO THE NORTH OF THE SITE. THE 
BRICKS ARE FIRE BRICKS, AND ARE POSSIBLY A SOURCE OF REA VY METAL 
CONI AMINATION ON SITE. 
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C. WEEK OF JULY 6: LOADING OF CONTAMINATED SOIL INTO DUMP TRUCKS 
FOR DISPOSAL AT THE KING AND QUEEN LANDFILL WAS INITIATED. 
APPROXIMATELY 50 20-TON TRUCK LOADS WERE SHIPPED OFF-SITE BY 
JULY 9. PRP CLEARED AREAS AROUND RETORT HOUSE AND OTHER SITE 
STRUCTURES TO FACILITATE THE ASBESTOS ABATEMENT OPERATION. 

D. JULY 8: OSC LAPSLEY ONSITE TO INSPECT PRP REMOVAL ACTIVITIES. 
SECOND FIELD OFFICE TRAILER DELIVERED. ASBESTOS SURVEY 
CONDUCTED BY HARVARD ENVIRONMENTAL, INC. OF PENNSVILLE, NJ. 
EPA CONDUCTED TOWN MEETING FOR BENTONVILLE, VA RESIDENTS AT 
7:00PM AT THE LOCAL FIRE HALL. REPRESENTATIVES FROM EPA, 
ZENECA AND ENSR WERE PRESENT TO INFORM LOCAL RESIDENTS OF 
REMOVAL ACTIVITIES AND TO ANSWER QUESTIONS. 

Ill. FUTURE PLANS: 

A. PRP TO COLLECT SAMPLES OF SOIL FROM IN AND AROUND THE RETORT 
BUILDING TO DETERMINE THE EXTENT OF ASBESTOS CONTAMINATION IN 
SOIL. THIS WILL DEFINE THE AREA WHERE THE REMOVAL OF ASBESTOS­
CONTAMINATED SOIL MUST BE REMOVED TO REACH EPA'S CIU LEVEL. 

B. PRP TO SAMPLE IN AREAS WHERE ELEVATED CONCENTRATIONS OF LEAD 
WERE DETECTED BY EPA. THIS WILL DEFINE THE AREAS WHERE THE 
REMOVAL OF LEAD-CONTAMINATED SOIL IS NECESSARY TO REACH 
EPA'S CIU LEVEL. 

C. PRP TO CONTINUE TO DISPOSE OF MATERIAL FROM WASTE PILES OFF­
SITE. 

D. PRP TO ANALYZE BRICKS FROM SMOKE STACK TO DETERMINE IF 
HAZARDOUS SUBSTANCES ARE PRESENT IN/ON BRICKS. THE FATE OF 
THE BRICKS WILL BE DETERMINED USING THIS INFORMATION. 

E. DEMOLITION OF REMAINING STRUCTURES TO OCCUR AFTER 
COMPLETION OF ASBESTOS ABATEMENT. 

GLEN S. LAPSLEY, OSC 
EPA REGION III 
PHILADELPHIA, P A 19103 



POLREP#9 
STAUFFER CHEMICAL SITE 
STATE RTES. 304 AND 613 
BENTONVILLE, VA 22610 
ATTN: KAREN MELVIN, RRC 
EVENT: PRP REMOVAL 

I. SITUATION (AS OF 7 /9/99): 

A. ON FEBRUARY 12, 1999, EPA AND RHONE POULENC, INC. ENTERED INTO 
AN ADMINISTRATIVE ORDER FOR RHONE POULENC TO PERFORM A 
REMOVAL ACTION AT THE SITE. THIS ACTION INCLUDES THE REMOVAL 
AND DISPOSAL OF TWO WASTE PILES FROM THE NORTHERN AND 
SOUTHERN ENDS OF THE SITE AND REMOVAL AND DISPOSAL OF LEAD 
AND ASBESTOS CONTAMINATION IN SOIL. THE STAUFFER MANAGEMENT 
COMPANY, WHICH IS STAFFED BY ZENECA, INC. PERSONNEL, ACTING AS 
THE AGENT FOR RHONE POULENC WILL OVERSEE THE REMOVAL ACTION. 

B. ON JUNE 4, 1999, EPA CONDITIONALLY APPROVED THE PRP'S RESPONSE 
ACTION PLAN ("RAP"). ENSR CORPORATION OF PISCATAWAY, NJ 
PREPARED AND IS IMPLEMENTING THE RAP. 

C. PRP REMOVAL ACTIVITIES BEGAN DURING THE WEEK OF JUNE 28, 1999, 
WITH THE INITIATION OF THE REMOVAL OF WASTE FROM THE TWO 
DISPOSAL AREAS AND THE DEMOLITION OF SMOKE STACK ON JULY 1 & 2. 
THE PRP ESTIMATES THAT 650 20-TON TRUCK LOADS OF WASTE WILL BE 
DISPOSED OFF-SITE. THE BFI KING AND QUEEN LF IN LITTLE PLYMOUTH, 
VA IS BEING USED FOR DISPOSAL. ENSR HAS ALSO PROPOSED USING THE 
WASTE MANAGEMENT KING GEORGE LF IN KING GEORGE, VA. VA DEQ 
HAS INFORMED EPA THAT BOTH FACILITIES ARE IN COMPLIANCE WITH 
APPLICABLE STATE REGS. 

D. EPA OVERSIGHT CONTRACTOR TETRA TECH OBSERVING COMPLIANCE 
WITH EPA APPROVED RAP, AS DIRECTED BY THE OSC. 

E. WX: (WEEK OF JULY 6) HOT AND HUMID. TEMPERATURES IN THE MID TO 
UPPER 90S FOR MOST OF THE WEEK WITH TEMPERATURES ABOVE 100 
DEGREES FAHRENHEIT REACHED ON JULY 7. 

II. ACTIONS TAKEN: 

A. WEEK OF JUNE 28: PRP CONSTRUCTED EROSION CONTROL AREAS 
ADJACENT TO THE NORTH AND SOUTH DISPOSAL AREAS TO PREVENT 
CONTAMINANTS FROM MIGRATING OFF-SITE. 

B. JULY 1 & 2: PRP CONTRACTORS DEMOLISHED THE SMOKE STACK. BRICKS 
FROM THE STACK WERE STAGED ADJACENT TO STACK AND COVERED 
WITH PLASTIC SHEETING. PRP IMPLEMENTED DUST SUPPRESSION 
MEASURES DURING DEMOLITION ACTIVITIES. 



E. JULY 27, COMPLETED REGRADING OF NORTH WASTE DISPOSAL AREA IN 
ACCORDANCE WITH THE RAP. 

F. JULY 29 AND 30, ENSR COLLECTS SAMPLES FROM THE VARIOUS 55-
GALLON AND 5-GALLON DRUMS. A COMPOSITE SOIL SAMPLE WAS 
ALSO COLLECTED FROM THE AREA SURROUNDING THE DRUM 
STORAGE BUILDING. 

G. JULY 30, AN AQUEOUS SAMPLE WAS COLLECTED FROM THE SUMP 
ADJACENT TO THE MIXING ROOM. 

H. AUGUST 4, COMPLETED GRADING THE SOUTH WASTE DISPOSAL AREA 
I. AUGUST 10, ASBESTOS REMOVAL BEGINS. DEMOLITION OF RETORT 

BUILDING BEGINS. ENSR COLLECTS AQUEOUS SAMPLES FROM THE 
REMAINING WATER-FILLED SUMPS. 

J. AUGUST 10, ENSR COLLECTS SOIL SAMPLES FOR ANALYSIS OF LEAD 
CONTENT FROM THE SUMP ADJACENT TO THE STACK. 

K. AUGUST 11, ENSR COLLECTS SOLID SAMPLES FROM TWO DRUMS 
FOUND NEAR THE RESERVOIR. 

L. AUGUST 13, SCRAP METAL BEGINS TO BE TRANSPORTED OFF-SITE. 
M. AUGUST 17, ENSR SAMPLES THE TOPSOIL THAT WILL BE USED ON SITE. 
N. AUGUST 17 AND 19, ENSR COLLECTS SAMPLES OF BRICK FROM THE 

COAL STORAGE BUILDING, BRICK WAREHOUSE, RETORT BUILDING 
AND THE BOILER HOUSE. 

0. AUGUST 19, PUMPHOUSE DEMOLISHED. 
P. AUGUST 20, FRIABLE ASBESTOS REMOVAL COMPLETED. 

III. FUTURE ACTIONS 

A SOIL SAMPLING FROM INSIDE THE FOOTPRINT OF THE RETORT 
BUILDING WILL BE CONDUCTED ONCE THE BUILDING IS DEMOLISHED, 
WITH THE REMOVAL OF ASBESTOS CONTAMINATED SOIL FOLLOWING. 

B. CONTINUE DEMOLITION OF THE REMAINING BUILDINGS. 

GLEN S. LAPSLEY, OSC 
EPA REGION III 
PHILADELPHIA, PA 19103 



POLREP 10 
STAUFFER CHEMICAL SITE 
ROUTE 304 & 613 
BENTONVILLE, VA 22610 

ATTN: RRC, KAREN MELVIN 

EVENT: PRP REMOVAL ACTION 

I. SITUATION (AS OF 8/23/99) 

A. PRP REMOVAL ACTIVITIES ARE ONGOING. THE INITIAL FOCUS OF 
DEMOLISHING THE SMOKE STACK AND REMOVING THE WASTE 
MATERIAL FROM THE NORTHERN AND SOUTHERN DISPOSAL AREAS 
HAS BEEN COMPLETED. 

B. ENSRREMEDIATION AND CONSTRUCTION COMPANY OF PISCATAWAY, 
NJ IS IMPLEMENTING THE APPROVED RESPONSE ACTION PLAN ("RAP") 
ON BEHALF OF STAUFFER MANAGEMENT COMPANY, WHICH IS ACTING 
ON BEHALF OF RESPONDENT RHONE-POULENC, INC. 

C. EPA CONTRACTOR TETRA TECH EM INC. OVERSEEING RAP 
IMPLEMENTATION AS DIRECTED BY OSC. THIS HAS INCLUDED 
FOCUSING ON OVERSIGHT OF SAMPLING AND DEMOLITION ACTIVITIES. 

D. WX: UPPER 80'S TO MID 90'S, HUMID, LITTLE WIND 

II. ACTIONS TAKEN: 

A. ALL CONTAMINATION HAS BEEN REMOVED FROM THE WASTE AREAS. 
DUST CONTROL MONITORING ON THE SITE HAS REACHED ONLY A HIGH 
OF 0.2 MG/M3 TO DATE. 

B. JULY 9, ASBESTOS SAMPLING OF THE SOIL SURROUNDING THE RETORT 
BUILDING WAS CONDUCTED. VEGETATION WAS CLEARED AND A 25 
FOOT RADIAL PERIMETER WAS USED AS THE BOUNDARY OF THE 
SAMPLING GRID. DUE TO THE IMPERVIOUS SURFACES AROUND THE 
BUILDING, ONLY TWO SOIL SAMPLES WERE COLLECTED. 

C. JULY9, ASAMPLEFROMTHEBRICKPILERESULTINGFROMTHE STACK 
DEMOLITION WAS COLLECTED AND SUBMITTED TO THEM. J. REIDER & 
ASSOCIATES, INC. LABORATORY FOR WASTE CHARACTERIZATION. 

D. JULY 16, SAMPLES WERE COLLECTED ALONG THE WESTERN EDGE OF 
THE SITE, NEAR THE RAILROAD TRACKS, TO DETERMINE THE EXTENT 
OF SOIL LEAD CONTAMINATION IN THIS AREA. A TOTAL OF 32 
SAMPLES WERE COLLECTED. DEFICIENCIES NOTED WERE THAT THE 
CHAIN OF CUSTODY WAS COMPROMISED AND THAT DUPLICATES WERE 
NOT BLIND. SINCE THIS SAMPLING WILL NOT DETERMINE THE 
EFFECTIVENESS OF THE CLEANUP, THESE DEFICIENCIES WILL NOT 
RENDER THIS DATA UNUSABLE. 



POLREP 11 
STAUFFER CHEMICAL SITE 
ROUTE 304 & 613 
BENTONVILLE, VA 22610 

ATTN: RRC, KAREN MELVIN 
EVENT: PRP REMOVAL ACTION 

I. SITUATION (AS OF 1 0/13/99): 
A. PRP REMOVAL ACTIVITIES NEAR COMPLETION. THE INITIAL FOCUS OF 

DEMOLISHING ALL BUILDINGS AND REMOVING THE WASTE MATERIAL 
FROM THE NORTHERN AND SOUTHERN DISPOSAL AREAS HAS BEEN 
COMPLETED. ASBESTOS ABATEMENT OF THE BUILDINGS WAS 
PERFORMED PRIOR TO THEIR DEMOLITION. 

B. ENSR REMEDIATION AND CONSTRUCTION COMPANY OF PISCATAWAY, 
NJ IS IMPLEMENTING THE APPROVED RESPONSE ACTION PLAN ("RAP") 
ON BEHALF OF STAUFFER MANAGEMENT COMPANY, WHICH IS ACTING 
ON BEHALF OF RESPONDENT RHONE-POULENC, INC. 

C. EPA CONTRACTOR TETRA TECH EM INC. OVERSEEING RAP 
IMPLEMENTATION AS DIRECTED BY OSC. THIS HAS INCLUDED 
FOCUSING ON OVERSIGHT OF CONFIRMATORY SOIL SAMPLING 
ACTIVITIES. 

II. ACTIONS TAKEN: 
A. POST-EXCAVATION COMPOSITE SAMPLES WERE COLLECTED DURING 

THE WEEK OF OCTOBER 4 FROM THE LEAD CONTAMINATED SOIL 
AREAS IN ORDER TO CONFIRM SOILS REMAINING AT SITE ARE BELOW 
ACTION LEVELS. 

B. RESTORATION OF THE NORTH WASTE PILE AREA HAS BEEN 
COMPLETED. 

III. FUTURE ACTIONS: 
A. SAMPLE RESULTS WILL DICTATE IF ADDITIONAL EXCAVATION IS 

REQUIRED TO MEET THE CLEANUP LEVELS FOR LEAD AND ASBESTOS IN 
SOIL. 

B. COMPLETE COOLANT WATER DISCHARGE AND TRANSPORT CLEAN 
DEMOLISHED BRICK INTO THE BASIN. 

C. REGRADE AREA WEST OF THE RETORT BUILDING LOCATION. 
D. COMPLETE RESTORATION OF SOUTHERN WASTE PILE AREA. 

GLEN S. LAPSLEY, OSC 
EPA REGION III 
PHILADELPHIA, PA 19103 



POLREP 12 AND FINAL 
STAUFFER CHEMICAL SITE 
ROUTE 304 & 613 
BENTONVILLE, VA 22610 

ATTN: RRC, KAREN MELVIN 
EVENT: PRP REMOVAL ACTION 

I. SITUATION (AS OF 5/5/2000): 
PRP REMOVAL ACTIVITIES HAVE BEEN COMPLETED. 

II. ACTIONS TAKEN: 
A. STAUFFER MANAGEMENT COMPANY SUBMITTED THE FINAL 

REPORT IN ACCORDANCE WITH ADMINISTRATIVE ORDER BY 
CONSENT DOCKET NO. III-99-010-DC ON BEHALF OF RESPONDENT 
RHONE-POULENC INC. THE REPORT DETAILED THE WORK 
UNDERTAKEN TO IMPLEMENT THE RESPONSE ACTION PLAN 
REQUIRED BY THE ORDER. EPA REQUIRED MINOR AMENDMENTS OF 
THE REPORT, WHICH WERE MADE BY STAUFFER MANAGEMENT 
COMPANY IN A REVISED FINAL REPORT. 

B. EPA CLOSED OUT THE ORDER ON MAY 2, 2000. REGION III'S COST 
RECOVERY SECTION HAS BEEN MADE A WARE THAT THE ORDER 
HAS BEEN CLOSED OUT. 

III. FUTURE ACTIONS: 
NO FURTHER ACTIONS AT THE SITE ARE ANTICIPATED BY EPA, AT THIS 
TIME. 

GLEN S. LAPSLEY, OSC 
EPA REGION III 
PHILADELPHIA, P A 19103 




